

Project Delay Management & Claim Assessment

Assessing the Impact of Delay on Projects to Minimise Claims and Reduce Damages

8th - 9th March 2022

Instructor Led Online Course

Major Benefits of Attending

- **IDENTIFY** early warning indicators of delays and claims.
- **ASSESS** and quantify the extent of delays and disruptions to apportion liability fairly.
- **LEARN** the benefits and limitations of Forensic Schedule and Delay Analysis techniques.
- **EQUIP** yourself with new approaches to managing delays and claims.
- **APPLY** workable recovery plans, acceleration and extension of time to avoid major time overruns.
- **REGAIN** control of slipping schedules and poor performing projects.

Course Methodology

This 2-day Instructor Led Online Course will be conducted via ZOOM - Webinar / Video Conferencing. Delegates are required to have a working Webcam and Headset with Microphone. For a smooth conferencing, delegates should have an Internet Speed of at least 8Mbps Download and 1.5Mbps Upload Speed.

Why you Should Attend?

This 2-day workshop has been specifically designed to equip its participants with a holistic overview of the key components critical to the various stages of project construction. This event will feature current strategies, tools and techniques to counter some of the specific project management challenges pertaining to operational efficiency, methods to maximize the use of resources, delay analysis, risk and claims assessment.

Come and join us for a workshop, where the trainer will lead you from fundamentals to some contentious issues like float ownership, concurrent delays etc., The information presented will be useful for contract managers, project managers, surveyors and of course for planners.

Who Should Attend?

This course is recommended for MDs, VPs, Directors, GMs, Heads, Senior Managers, Managers, Consultants, SME contractors, Systems Analysts, Commercial Managers, Controllers and Engineers responsible for:

- Project / Program Management
- Project Control
- Planning & Scheduling
- Contract / Legal
- Budget & Cost Control
- PMO
- Project Development
- Project Portfolio Management
- Risk Management
- Claims

As well as anyone involved in day-to-day project management and who might be perplexed by the complexity of dealing with delays and disruption.

Organized by:



HRDcorp Registered



FDB EVENTS PTE LTD (SINGAPORE)
FDB EVENTS SDN BHD (MALAYSIA)

For more details, contact hello@fdb.sg