

Project Delay Management & Claim Assessment

Master Delay Analysis Techniques and Assess Impact of Delay on Projects to Minimise Claims

25th- 26th January 2023

**Kempinski Hotel Emirates Dubai,
United Arab Emirates**

Major Benefits of Attending

- **IDENTIFY** early warning indicators of delays and claims
- **ASSESS** and quantify the extent of delays and disruptions to apportion liability fairly
- **LEARN** the benefits and limitations of *Forensic Schedule and Delay Analysis techniques*
- **EQUIP** yourself with new approaches to managing delays and claims
- **APPLY** workable recovery plans, acceleration and extension of time to avoid major time overruns
- **REGAIN** control of slipping schedules and poor performing projects

***Back by popular demand !!**

Why you Should Attend?

This 2-day workshop has been specifically designed to equip its participants with a holistic overview of the key components critical to the various stages of project construction. This event will feature current strategies, tools and techniques to counter some of the specific project management challenges pertaining to operational efficiency, methods to maximize the use of resources, delay analysis, risk and claims assessment.

Come and join us for a workshop, where the trainer will lead you from fundamentals to some contentious issues like float ownership, concurrent delays etc., The information presented will be useful for contract managers, project managers, surveyors and of course for planners.

Who Should Attend?

This course is recommended for MDs, VPs, Directors, GMs, Heads, Senior Managers, Managers, Consultants, SME contractors, Systems Analysts, Commercial Managers, Controllers and Engineers responsible for:

- Project / Program Management
- Project Control
- Planning & Scheduling
- Contract / Legal
- Budget & Cost Control
- PMO
- Project Development
- Project Portfolio Management
- Risk Management
- Claims

As well as anyone involved in day-to-day project management and who might be perplexed by the complexity of dealing with delays and disruption.

Course Methodology

Client has the option to choose to participate either below method.

Online Training : *This course will be conducted via Zoom.*

Marriot Group Hotel: *This course will be conducted at the hotel with the trainer on site. Participants will need to bring their own laptop. Lunch/Dinner and 2 networking breaks will also be provided.*

Organized by:



For more details, contact hello@fdb.sg