

Project Delay Assessment with Avoidance and Management of Construction Claims

Master Delay Analysis Techniques and Assess Impact of Delay on Projects to Minimise Claims

28th February to 2nd March 2023

2nd - 4th May 2023

**Kempinski Hotel Emirates Dubai,
United Arab Emirates**

Major Benefits of Attending

- **IDENTIFY** early warning indicators of delays and claims
- **ASSESS** and quantify the extent of delays and disruptions to apportion liability fairly
- **LEARN** the benefits and limitations of *Forensic Schedule and Delay Analysis techniques*
- **EQUIP** yourself with new approaches to managing delays and claims
- **APPLY** workable recovery plans, acceleration and extension of time to avoid major time overruns
- **REGAIN** control of slipping schedules and poor performing projects

***Back by popular demand !!**

Why you Should Attend?

This 3-day workshop has been specifically designed to equip its participants with a holistic overview of the key components critical to the various stages of project construction. This event will feature current strategies, tools and techniques to counter some of the specific project management challenges pertaining to operational efficiency, methods to maximize the use of resources, delay analysis, risk and claims assessment.

In this Master class, an experienced trainer will walk you through the entire claim process and offer practical tips to avoid disputes in construction contracts. The trainer with his dual qualifications in engineering and law coupled with three decades of hands on experience in some of the mega and iconic projects in the region will provide live examples to enrich your knowledge.

Who Should Attend?

This course is recommended for MDs, VPs, Directors, GMs, Heads, Senior Managers, Managers, Consultants, SME contractors, Systems Analysts, Commercial Managers, Controllers and Engineers responsible for:

- Project / Program Management
- Project Control
- Planning & Scheduling
- Contract / Legal
- Budget & Cost Control
- PMO
- Project Development
- Project Portfolio Management
- Risk Management
- Claims

As well as anyone involved in day-to-day project management and who might be perplexed by the complexity of dealing with delays and disruption.

Organized by:



FDB EVENTS PTE LTD (SINGAPORE)
FDB EVENTS SDN BHD (MALAYSIA)

For more details, contact hello@fdb.sg